

United Republic of Tanzania ALMA Quarterly Report Quarter One, 2015




Scorecard for Accountability and Action





Malaria is endemic in all parts of the United Republic of Tanzania, with seasonal peaks. The annual reported number of malaria cases in 2013 was 8,585,482 with 8,528 deaths.



United Republic of Tanzania ALMA Quarterly Report, Quarter One, 2015



Progress

The United Republic of Tanzania has made significant progress in scaling-up malaria control interventions. The country has made key policy changes, including banning of oral artemisinin-based monotherapies. Sufficient resources have been secured to sustain universal coverage of LLINs, ACTs, and RDTs in 2015. The United Republic of Tanzania has also made progress on tracer MNCH interventions including PMTCT, vitamin A, and DPT3. The country has achieved MDG4 with a reduction of the under-five mortality rate by more than two-thirds since 1990. The country has significantly enhanced the tracking and accountability mechanisms with the development and launch of the Tanzania Reproductive, Maternal, Newborn and Child Health Scorecard, and with the development of the multi-sectoral nutrition scorecard.

Impact

The annual reported number of malaria cases in 2013 was 8,585,482 with 8,528 deaths. On the island of Zanzibar, malaria morbidity and mortality has been substantially reduced with a 75% decrease in the numbers of malaria cases, inpatient malaria cases and deaths in 2013 compared to the average for 2000–2004.

Key Challenges

- Maintaining malaria high on the political and funding agenda on the island of Zanzibar as the burden continues to drop.
- Delays in the universal coverage campaign for LLINs.

Previous Key Recommended Actions

Objective	Action Item	Suggested completion timeframe	Progress	Comments - key activities/accomplishments since last quarterly report
Address funding	Ensure the GF New Funding Model concept note is submitted by Q4 2014 and ensure that resources are allocated to malaria control at a level that is sufficient to sustain the gains made in recent years	Q4 2014		The country has commenced work on the GF New Funding Model for submission in July 2015
Sustain universal coverage	Ensure the LLINs currently under manufacture are distributed as soon as possible to increase LLIN coverage	Q1 2015		The country has begun training and logistics preparations for the LLIN universal coverage campaign with a planned launch for quarter 2 2015

